Relating Projects in PV-2 di

agram

You can relate projects to a sequence using the following relation types:

Finish to Start. Target project cannot start earlier than the s

You can change project dates by moving a project across the timelin
validation rule is executed while changing the related project dates. |
violate the rule, the relation is highlighted in red.

To relate projects

1. Select two Projects.

2. On the diagram toolbar, click Relate.

3. Select one of the available relation types:
Finish to Start

Start to Start

Finish to Finish

Start to Finish
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To remove the relation between projects

1. Select two related Projects.
2. On the diagram toolbar, click Relate.
3. Select None.

To resolve the incorrect project sequence

1. On the highlighted relation shortcut menu, click Validate.
2. Select one of the suggested solutions.
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ource project finishes.

Start to Start. The target project cannot start earlier than the source project starts.
Finish to Finish. The target project cannot finish earlier than the source project finishes.
Start to Finish. The target project cannot finish earlier than the source project starts.
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