

# PV-2 Project Timelines

## Description


The PV-2 provides a timeline perspective on programs. The PV-2 is intended primarily to support the acquisition and fielding processes including the management of dependencies between projects and the integration of DoDD 5000.1 Defense Acquisition System policies to achieve a successfully integrated capability. The PV-2 is not limited to the acquisition and fielding processes.

The intended usage of the PV-2 includes:

- Project management and control (including delivery timescales).
- Project dependency risk identification.
- Management of dependencies.
- Portfolio management.

## Implementation

PV-2 can be represented using a PV-2 diagram which is realized as a Gantt Chart.



Use of PV-2 should support the management of capability delivery and be aligned with the [CV-3 Capability Phasing](#) model, if one exists.

## Related Pages:

- [Creating PV-2 diagram](#)
- [Adding Milestones in PV-2 diagram](#)
- [Adding Projects in PV-2 diagram](#)
- [Applying Project Status in PV-2 diagram](#)
- [Relating Projects in PV-2 diagram](#)
- [Deleting Milestones from PV-2 diagram](#)
- [Deleting Projects from PV-2 diagram](#)
- [Removing Project Status from PV-2 diagram](#)
- [Project](#)
- [Project Status](#)
- [Project Sequence](#)
- [Project Theme](#)
- [Actual Project Milestone](#)
- [Increment Milestone](#)
- [Out Of Service Milestone](#)
- [Milestone Sequence](#)
- [Project Milestone](#)
- [Project Type](#)